" FORM DPW-CIA 2405

STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF  November, 2013
Date: November 30, 2013
CONTRACTOR: BRIAN'S CONTRACTING, INC.
ADDRESS: P.0. BOX 17790 Contract No. 59414 [ /]
City, State ZIP: HONOLULU, HAWAII 86817 DAGS Job No. 22-21-7326
PROJECT TITLE: KAUIKEAOULI HALE - UPGRADE AND MODERNIZE ELEVATORS
CONTRACT IFQR INSPECTION BRANCH USE
{ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 2,187,000 |DUE MONTHLY: { | PROJECTSCHEDULE
[ v DALY REPORTS b PAYROLL AFFIDAV
MONTHLY ESTIMATE CHECKLIST  [+“CONTRACT NUMBER
hq/pno.lscrmsmu LOCATION (A sionatuReEs
CHANGE ORDERS
Total $ 162,544.00
Adjusted Contract Amount $ 2,349,544.00

WORK ACCOMPLISHED
Completed to Date

10000% $ 2,187,000.00

Basic Contract

Retained REDUCED] 1] $ 199,350.00

Amount Subject to Payment $ 1,987,650.00

Payments to Date $ 1,987,650.00

Payments Now Due 5 -

Payment No. FINAL[ ] 26

Remarks:

1. Computed and Checked by:

( HunectsLopuds. DEC -5 28

-STI%HNended: U Project Inspector or Engingar Date:
0 DEC -5 208

4 Recommended, Arga EngineerArchitact ‘ & Date:

(MMCK’//*F\ et

Change Order Total
100.00% § 162,544.00 § 2,349,544.00
$ 15,136.00 $ 214,486.00
$ 147,408.00 $ 2,135,058.00
$ 144,562.00 $ 2132,212.00
$ 2,846.00 |$ 2,846.00

2 Icertdy that the above bill is comact, just, that payment has nat been recaived. and all
payroll afidavits have been submitted, are current, or proper deductive exclusions have bean
made lo this request and at ieast 80% of our workforca resides in Hawail.

BRIAN'S CONTRACTING, INC.

Nama of Contractor
Brian's Contracting, Inc.

0 - 14/30/2013

DEC 09 2013

ef or District Engineer Oats:
/W7 orders have teen issued and the work performed
<.

¥ Stata Public Works Administrator Date:

By signature / Tids: Date
FOR Bnan M, Arakaki, Presidant



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
. STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: November, 2013 .

CONTRACTOR: Brian's Contracting, Inc. Contract No.; 59414
PROJECT TITLE: DAGS Job No.: 22.21-7326
_ Kauikeaouli Hale - Upgrade and Modernize Elevators
[=)
o CONTRACT
Q LICENSE BASIC CONTRACT] COMPL | %] RETN AMOUNT|
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TODATE] CMPL % RETAINED
Brian’s Contracting. Inc. General Contractor ABC-23456 $387,000{ $387,000{ 100.00% 5% $19,350|A
immEEEEEEEEENN EmusEmEwEEENNEEE RRANBREARANEE LA
SUB]
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
SUBCONTRACTOR __|TRADE NO. AMOUNT| TODATE| cMPL|  %|  RETAINED
Automaltik Fire Protection  |Fire Suppression System |C-30644 $163.000 $163.000] 100.00% 10% $16,300
Bauske Environmental, inc IHazardous Removal C-22320 $3,000 $3,000] 100.00%| 10% $300
Leaward Roofing |Rooling B8C-13691 $15,000 $15,000§ 100.00%] 10% $1.500
Otis Elevater Company Elevator C-1406 $1,151,000] $1,151,000] 100.00% 10%! $115,100
T. Taketa Sheetmetal, Inc.  |Air Conditioning C-5343 $115.000 $115,000} 100.00% 10% $11,500]
Ted's Wiring Service, Lid.  {Electricat BC-3905 $184,000]  $184.000) 100.00%) 10% 51 8,400|
Ted's Wiring Service, Ltd. {Fire Alarm BC-3805 $109,000 $109,000] 100.00% 10% 5$10.900]
Akira Yamamoto Painting Painting C-04970 $60.000 $60.000] 100.00%] 10% $6.000
HDIV/O! 10% 50
#DIVI0! 10% $0
#DIVIOL 10% 50
#DIVIO 10% $0
#DIVIO! 10% $0
#DIVIO! 10% §0
#DIV/O! 10% $0
#DIVIOL 10% $0
#OV IO 10% $0
#OIVIO! 10% $0
Total Retained from Subs $1,800,000] $1,800,000} $180,000|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $199,350]

| certify that the above retentions are correct for this request.

Checked/Variflad by:

BRIAN'S CONTRACTING, INC.

Namae of Contractor Dz’;
w Initial - Project Inspector or Engineer
14/30/2013

By Signature

NOTE:
Caolumnar totals shall be equal in doflar value o that on
tha Manthly Estimate Sheet



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Divislon of Public Works

For the Month of: November, 2013

CONTRACTOR: Brian’s Contracting, Inc. Contract No.: 59414

PROJECT TITLE: Kauikeaouli Hale - Upgrade and Modernize Elevators DAGS Job No,: 22-21-7326
- CHANGE
% ORDER
9 LICENSE CHANGE ORDER| COMPL. %l BETN} AMOUNT]
O |PRIME CONTRACTOR NO. AMOUNT| TO DATE CMPLI % RETAINED)

Brian’s Contracting, Inc. General Contracior ABC-23456 522,321 $22,321} 100.00% 5% $1,116]A

CHANGE

ORDER SUB

LICENSE CHANGE ORDER SUB| COMPL.| %| RETN AMOUNT

|| SUBCONTRACTOR TRADE @ AMOUNT| TO DATEI MPL| ﬁl RETAINED
(Otis Elevator Company Elevator C-1406 $124,681 $124,681] 100.00% 10% $12,468
Ted's Wirlng Service, Lid. Electrical BC-3905 $638 $638| 100.00%] 10% $63
Hawthorne CAT Equipment $589 §589| 100.00%] 10% $58
Hawail Modular Space Temp ADA Ramp 510,401 $10.401| 100.00% 10% $1.040
T. Takela Sheet Matal Air Conditioning C-5343 $3,914 $3.914] 100.00%| 10% $3N
#DIVIOL 10% $0

#DIVI0l 10% 50

#DIVIOI 10% $0

#DIV/0l 10% $0

#DIVI0! 10% 50

#OIVID! 10% $0

#DIVIO! 10% 30

#DIVID! 10% 50
H#OIVIO! 10% 50}

#DIVI0 10% $0

#DIVID! 10% 50

#DIV/O! 10% $0

#OIV/O 10% $0

#DEVIO! 10% $0

Total Retained from Subs $162,544 $162,544 $14,020|8

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $15,136]

| certify that the above retentions are correct for this request.
Checked/Verified by:

K

Initial - Project Inspector or Engineer

BRIAN'S CONTRACTING, INC.

o CM

L
By Signature u Date

NOTE:
Columnar {otals shall be equal In dollar value to that on
the Monthly Estimate Sheat

11/30/2013




STATE OF HAWAII
PEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthiy Payment Slip

PAYMENT NO.: 26 PROJECT TITLE: KAUIKEAQULI HALE - UPGRADE AND MODERNIZE ELEVATORS
BILLING MONTH: November-13 DAGS JOB NO.: 2 2-21-7326 CONTRACT NO.: 59414

CONTRACTOR: BRIAN'S CONTRACTING, INC

VENDOR CODE: 30439600

Original Contract Payment Suffix: 1

Suffix Eund Symbel Amount Earned Retainage Amount Due
01 B09-803M $0.00 $0.00 $0.00
Totals:
Change Order Payment Suffix: 2,3
Suffix Eund Symbol Amount Earped Retainage Amount Due
03 B09-803M $3,155.00 $309.00 $2,846.00
Totals: $3,155.00 $309.00 $2,846.00
Grand Total: %3,155.00 $309.00 $2,846.00

% A/zc, }2 H/k,x.
Verified By DATE

(This Sectlon for Administrative Services Office Use Only)

Vendor Code 30439600

Cost Code 3a1

Voucher No. 12122 N 27

Verified By l :



